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The Mercury Analysis Team, part of the Wisconsin Department of Natural Resources’
(DNR) Air Management Program, is responsible for developing an atmospheric mercury
modeling system for Wisconsin and the Great Lakes region. Partial funding for this effort
comes from a grant awarded by USEPA in October 2001. The team identified seven
major areas of work and the lead staff for each as follows:

» Atmospheric Chemistry Modeling, Mike Majewski — WDNR

» Meteorological Modeling, Wusheng Ji - WDNR

» Regional Emission Modeling, Gwendolyn Judson — WDNR

* Mercury Inventory Development, Orlando Cabrera-Rivera & Grant Hetherington —
WDNR

» Data Analyses, William Adamski, Grace Liu & Sanober Durrani — WDNR

* Mercury Monitoring, Mark Allen - WDNR

» Computer Resources, Mike Majewski — WDNR

The Team meets on a regular basis and is the coordinating body for this project providing
staff and other interested parties the opportunity to contribute feedback and ideas.
During this last quarter, the Team created an Action Plan for calendar year 2003. This
document outlines the tasks to complete in 2003, plans for accomplishing those tasks, and
a complete work plan analysis. A copy of the Mercury Analysis Team Action Plan is
attached to this report. Major tasks planned for 2003 include:

* Quality Assurance of the 1999 NEI for mercury for use in our modeling

* Identification of missing sources in the 1999 mercury inventory

* Analysis of the modeling system’s sensitivity to meteorological inputs

* Analysis of Wisconsin’s MDN sites

» Secure funding for a study of mercury flux

» Support of HGCAMXx development as an atmospheric chemistry-modeling

tool.

In addition to the Action Plan, progress was made in several other areas. This document
records our progress in each major area for the quarter ending December 31, 2002.

Atmospheric Chemistry Modeling

Wisconsin DNR plans to coordinate our modeling to maximize the use of the particulate
and haze modeling being done by LADCO (Midwest Regional Planning Organization).
We will evaluate our modeling system for the period of June 20-30, 2001. This will
enable us to use the 36-km particulate, ozone and meteorological data from LADCO.

ENVIRON and AER are enhancing the Comprehensive Air quality Model with

extensions (CAMX) to include Mercury (Hg) chemistry and deposition for Wisconsin

Department of Natural Resources. During discussions with ENVIRON/AER, Wisconsin

agreed to provide technical assistance in developing HGCAMX including:

* MMS5 annual run for 2002 using the 36 km National RPO grid and protocol.

* Model ready emissions files for area, nonroad and mobile sources using the NEI
version 3 for HAPS.

* Production runs of the draft model to assist in assessment of model performance.
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Meteorological Modeling

We conducted few more sensitivity tests with rainfall in this quarter for our new mercury
episode, June 20-30, 2001. The purpose of our tests is to find the best set of parameters
from the model so that the MM5 will generate a reasonable meteorology field for our
mercury episode.

Since the rainfall systems in atmosphere are often closely associated with the cold/warm
front, the rainfall estimates are closely coupled with the model's ability to correctly
interpolate the warm/cold air mass location and the surface wind/temperature field. After
several simulation runs, it seems the moisture scheme with the Reisner graupel over 40
vertical layers produces the most reasonable rainfall field for our tests. The figures below
show the comparisons between two model runs, the simple ice with 34 vertical layers and
Reisner graupel with 46 vertical layers. Basically, the simple ice with 34-layers generates
very good results for the heavier rainfall during the episode, but it misses the weaker
rainfall over Wisconsin.

Figure 1 is the radar map at the beginning of the episode, which indicates there is a cold
front with intense rainfall from Michigan through Indiana and ending at Texas. There is
also a weaker secondary rainfall over Wisconsin and lowa.

Figure 2 is the modeling result with the simple ice and 34-layers. The figure indicates that
the model produces very good results for the deep convection associated with the cold
front over the lower part of the domain, but misses the weaker rainfall over
Wisconsin/lowa. Probably it is because the simple ice is not sensitive enough to resolve
the weaker rainfall over higher latitudes, and the vertical grid spacing above PBL is too
coarse to characterize the weaker circulation.

Figure 3 shows the similar run with the Reisner grauple and 46 vertical layers (after
adding 12 additional layers above PBL in the previous 34-layer structure.) Figure 3
illustrates that the model successfully reproduces the weaker rainfall over Wisconsin/lowa
using this scheme.

Figure 4 is the daily rainfall map from NOAA. Figure 5 is the daily rainfall with simple
ice and 34-layers. And, Figure 6 is the daily rainfall with the Reisner graupel and 46-
layers. These maps again indicate that simple ice with 34-layers misses the rainfall over
Wisconsin/lowa, while the Reisner graupel with 46-layers does not.

So far, we have finished most of our sensitivity runs with rainfall. After a few more tests
using a finer grid, we will start our MM5 production run.
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Figure 1: NEXRAD National Mosaic Reflectivity Images for June 21, 2001 at 2130 UTC.
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Figure 2: MM5 model with simple ice and 34 vertical layers generated hourly precipitation in the
unit of millimeter for June 21, 2001 ending at 2200 UTC with the 36km grid.
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Figure 3: MM5 model with Reisner graupel and 46 vertical layers generated hourly precipitation
in the unit of millimeter for June 21, 2001 ending at 2200 UTC with the 36km grid.



Figure 4: NOAA daily weather maps of precipitation for the previous 24 hours ending at
7:00am EST of June 22, 2001. Shaded areas show at least traced amount of precipitation
during the 24 hours time interval.
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Figure 5: MM5 model with simple ice and 34 vertical layers generated daily precipitation in the
unit of millimeter during the front-induced rainfall of June 22, 2001 at 7:00am EST for the
36km grid.
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Figure 6: MM5 model with Reisner graupel and 46 vertical layers generated daily precipitation
in the unit of millimeter during the front-induced rainfall of June 22, 2001 at 7:00am EST for
the 36km grid.

Regional Emissions Modeling
Progress in this area is associated with the work being done to improve the particulate
and ozone modeling being done at LADCO. Improvements to the regional emissions
modeling capability for particulate and ozone will directly impact model performance for
mercury. During this last quarter several evaluations were completed including:

» Testing and evaluating the Carnegie Mellon University Ammonia Model

developed by Ross Strader
» Testing and evaluating USEPA’s Area Source Emissions Model (ASEM).

Inventory Development
Several tasks related to the 1999 national mercury emission inventory were completed.

e Completed a 2003 emission inventory workplan analysis.
* Acquired and consolidated the 1999 Criteria National Emission Inventory (NEI) final

version 2 and the 1999 HAP National Emission Inventory (NEI) draft version 3 into
national NIF data files.



» Selected stationary area and nonroad source data from national data files of the 1999
Criteria National Emission Inventory (NEI) final version 2 and the 1999 HAP
National Emission Inventory (NEI) draft version 3 associated with processes reporting
mercury emissions.

» Selected stationary area and nonroad source data from national data files of the 1999
Criteria National Emission Inventory (NEI) final version 2 and the 1999 HAP
National Emission Inventory (NEI) draft version 3 associated with processes that
potentially could be emitting mercury by Source Classification Code (SCC), but didn’t
report any mercury emissions. This data was further partitioned in processes reporting
throughputs and not reporting throughputs.

» Continued the refinement of the Quality Assurance / Quality Control (QA/QC) Plan
and began the development of detailed QA/QC procedures based on data in the 1999
Criteria National Emission Inventory (NEI) final version 2 and the 1999 hazardous air
pollutant (HAP) NEI draft version 3.

Further analysis of 1999 Wisconsin Mercury Emission Inventory was performed.

» Completed Wisconsin portion of Great Lakes Emissions Inventory. This information
will be incorporated into the mercury inventory.

» Compared Wisconsin’s mercury emission estimates from aircraft, locomotives, and
commercial marine vessels to the 1999 HAP NEI draft version 3.

Finally, continuing to assess the magnitude of mercury emissions from poorly quantified
potentially significant types of sources, source measurements of mercury were taken in the
baghouse attached to an electric arc furnace (EAF). The measured values were of
sufficient magnitude to merit further monitoring of EAF emissions in Wisconsin and
closer scrutiny of emissions from EAFs in the 1999 NEI. In the 2003, measurements will
be taken at potential significant mercury sources including vehicle recyclers,
crematoriums and limekilns.

Data Analyses

The archive of newly-reported weekly Hg measurements collected at the four (4) Mercury
Deposition Network (MDN) sites in Wisconsin that have been operating since the mid-
90s continues to be updated. The MDN data through mid-March 02 are currently posted
at the MDN web site.

Mark Allen and Bill Adamski submitted an abstract to propose a field study to the Focus
on Energy Environment Research Program (ERP) that would measure bi-directional
fluxes in gaseous Hg in the vicinity of several large Hg point sources, especially coal-fired
power plants.
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Mercury Monitoring

The Wisconsin DNR’s Air Program continued an active program for mercury monitoring
in the fourth calendar quarter of 2002. Deposition monitoring for mercury continued at
five existing sites and started at a sixth urban site. Ambient mercury monitoring was
conducted at ground stations and from an aircraft. A summary of the monitoring projects
follows.

Deposition Monitoring

Wisconsin has five existing monitoring stations as part of the National Mercury
Deposition Network (MDN) operated by the National Atmospheric Deposition Program
(NADP). The sites are located at Brule River, Trout Lake, Lake Du Bay, Devils Lake,
and Lake Geneva. Four of these sites collect weekly wet deposition samples. A fifth site,
at Devils Lake, is operated as an event site where the sample is removed from the
collector after each rainfall event. In October a sixth site began operation in Milwaukee.
The new site located on the University of Milwaukee’s North Campus is the first urban
deposition site in Wisconsin. Information about the mercury deposition program as well
as historical data for the Wisconsin monitoring stations can be found at the National
Atmospheric Deposition Programs web site (http://nadp.sws.uiuc.edu/).

Ambient Monitoring

Mercury surveys continued using the portable LUMEX analyzer. This real time analyzer
uses spectrophotometric principles to measure mercury in the air. The LUMEX has both
a quick response and high sensitivity with a detection limit of 2 ng/m3 of air. The
analyzer is subject to periodic baseline drift that limits its usefulness for long-term
unattended operations. A major LUMEX survey was conducted at scrape metal recycling
facility. Results of that survey are reported in David Grande 11/22/02 memo to Tom
Sheffy. The survey found high mercury concentration in facility’s stack. The survey
found that ambient concentrations near the facility were not elevated above the expected
ambient concentrations.

The Mercury Analysis Trailer (MAT) shared with Michigan and Minnesota was not
available to the WDNR during the fourth calendar quarter. The WDNR did however
have the use of one analyzer from the MAT. During October and early November this
TEKRAN analyzer was located at the Madison East Air Toxic Monitoring Station for a
study urban mercury concentrations.

Aircraft Monitoring

Aircraft monitoring continued using gold traps for long duration mercury sampling. The
gold traps are commercially prepared glass tubes filled with gold-coated sand. The tubes
will trap mercury from air drawn through the tubes. At the analysis laboratory, the
mercury is thermally desorbed from the gold and the mercury measured using an atomic
fluorescence analyzer. The analysis follows the protocol in USEPA Method 10-5.
Samples are collected on periodic (approximately 1-in 12 days) aircraft flights. The
project began in August 2002 and is expected to run until February 2003. The flights will
measure mercury in the air above Lake Superior. On 12/4/02 the monitoring staff gave a
report to the Aircraft Monitoring Workgroup titled “EVALUATION OF MERCURY
AND NITRIC ACID SAMPLING FROM THE WISCONSIN DNR AIRCRAFT -
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FALL 2002”. The report showed that the aircraft mercury sampling method was
providing valid results.

Computer Resources
No updates for this topic at this time.
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Mercury Analysis Team Action Plan
2003

Introduction

The purpose of the Mercury Analysis Team is to develop an atmospheric mercury
modeling system for Wisconsin and the Great Lakes region including a comprehensive
analysis of the emission, transport, transformation, and deposition of mercury to land and
water surfaces in the region. In October 2001, the WDNR received a two-year grant
from USEPA'’s Great Lakes National Geographic Initiative to help fund this work.

Accomplishments during the first year of work include:

 revision of the emissions model to handle mercury emissions;

» quality assurance on available mercury inventories to identify missing sources;

» performance evaluation of available mercury chemistry deposition models;

» analysis of the sensitivity of available mercury chemistry deposition models to various
input parameters;

» analysis of the quality and impact of available speciation profiles for mercury;

 analysis of the meteorological model, MMD5, for simulating rainfall events.

The knowledge gained in completing this work allowed WDNR to participate in the
larger community of mercury research. We provided technical analysis of modeling work
completed by EPRI for the Wisconsin Utilities Association and a preliminary review of
USEPA's Total Maximum Daily Load (TMDL) pilot project at Devil’s Lake.

As a result of the analysis of available mercury chemistry deposition models we are
partially funding the development of HGCAMX. This is a significant move forward. This
model, available in the public domain, will include the best available mercury chemistry
and is expected to have better model performance than current mercury models.

Delivery is expected in the latter half of 2003.

In addition to supporting the development of and obtaining HGCAMX, the team has

identified several goals for the next year. This plan describes in more detail the objectives

we have including:

» Creating a 1999 inventory for mercury based on the 1999 National Emissions
Inventory/NEI

» Develop modeling system for mercury for the 36km National Regional Planning
Organization/RPO grid

» Conduct a test of mercury model sensitivity to meteorological input, specifically
rainfall events

* Produce a peer-reviewed final report on our modeling project

* Analyze mercury monitoring needs in Wisconsin DNR

* Propose a field study of mercury flux and seek funding for that project.

The members of the Analysis Team are responsible for avariety of department functions
including monitoring, inventory development, regional emissions modeling, meteorol ogical
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modeling, photochemical modeling, policy development, and rule development. Most team
members have other responsibilities to the air program and are, therefore, unable to devote 100
percent of their time to mercury activities.

To continue to make progress, the team has adopted a strategic approach that includes:

> LADCO - Using our partnership with the PM/Haze modeling being done by the
Midwest Regional Planning Organization/LADCO. Not only do severa team members
have a direct responsibility to support the LADCO PM modeling, but many of the issues
being addressed by the PM maodeling effort can be directly related to issues concerning
mercury modeling. By “piggy-backing” on their effort, adopting the same main domain
structure and episodes, and giving priority to completing projects we receive from
LADCO we bolster our own resources and gain val uable information needed to complete
mercury modeling.

> Action Plan - Developing an Action Plan with clear goa's and assignments that are
needed to move forward so that the sparse resources available have the biggest impact
possible. Aswe complete the assignments and projects outlined here, we create a
stronger base of knowledge and devel op name recognition in the mercury community.
These building blocks lay the foundation for future, more ambitious mercury work.

Plan Narrative
The team has identified the work goals that are essential for us to accomplish in the upcoming
year. These goals can be categorized into the following groups.

- Inventory Development,

- Atmospheric Modeling,

« Monitoring,

. Support HGCAMx Development.

Challenges
In designing this Action Plan, members of the Team identified two general challenges that

affect every area of our work.

Name Recognition - First, our team lacks name recognition in the field of atmospheric
mercury. This creates a challenge when trying to obtain financial resources. To addressthis
challenge, the team has identified three courses of action.

1. Smaller Projects - The team will design and conduct smaller projects. Reducing
the scope or complexity will allow for project results to be used to screen the
usefulness of alarger or more involved studies and help to direct the focus of
additional work. Starting smaller will facilitate project management giving us
the best circumstances for a successful project outcome. Reducing the amount
of money needed to fund a project will also increase the chance of receiving
funds.

2. Peer Review - The Team will seek external peer review for final modeling
and/or research results. Peer review will be beneficial to our credibility and
provide important feedback to improve our methods.

3. Conferences/Education - Team members will identify mercury related

conferences and educational opportunities to help expand our knowledge of
atmospheric mercury.
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S. 105 Hours - Second, as team members shift more time to mercury from other
programs, the number of hours billed to Air Management's 105 grant is potentially
reduced. The bureau needs to bill the minimum number of hours required by the
grant or risk losing funds. By using this Action Plan to develop realistic estimates
of the time needed to complete Team projects, we can communicate to
management the information they need to make work plan decisions that do not
adversely affect other programs.

| nventory Development

LADCO iscurrently using a 1999 inventory for criteria pollutants. Although we will be able to
use the inventory they develop for particul ates and ozone, we need to develop an inventory of
elemental, particulate and divalent mercury. Like the work being done at LADCO, we will use
USEPA's 1999 National Emissions Inventory (NEI) asthe basis of a 1999 inventory for

mercury.

Task 1: 1999 NEI for HAPs - Obtain and consolidate the 1999 NEI for Hazardous Air
Pollutants (HAPS) to create a mercury inventory for the modeling domain using the best
available estimates.
Délivery of the 1999 NEI for HAPS has been delayed by USEPA severa times.
We will start with the 1999 NEI Version 3 Draft released in October 2002.
Using the draft inventory will allow usto test our quality assurance processors,
become more familiar with the data, and perform dry runs of the modeling
process.

Task 2: Canadian Inventory - Acquire all available Canadian criteria and HAP
inventories and convert them into National Inventory Format (NIF) Version 2.

Task 3: QA/QC - Implement the quality assurance/quality control (QA/QC) plan for the
mercury emissionsinventory drafted to use with the 1999 NEI using the following steps:

>

>

>

>

>

Use EMS-2001 QA/QC processors that identify data that may not be
acceptable for modeling purposes,

Compare 1999 Great Lakes States (GL S) emission inventory project database
with the 1999 GL S NEI data and resolve conflicts,

Compare with 1998 Electric Power Research Institute’s mercury database
and resolve conflicts,

Sum mercury emissions by Standard Industrial Classification (SIC) code and
Source Classification Code (SCC),

Document all changes made to the inventory.

Task 4: Missing Sources - Identify missing sources of mercury in the modeling domain using
the 1999 NEI Version 3 Draft for Hazardous Air Pollutants (HAPs) and the 1999 NEI Version
2 Fina for criteria pollutants.
The QA/QC plan describes a method for identifying missing sources based on
identifying mercury related SCCs. The steps to implement this method include:

a)
b)

Identify SCCs associated with mercury emission processes

Where throughput is reported and emission factors are available, add
mercury emissions to processes with SCC/AMS codes associated with
mercury

Identify records that have mercury related SCC/AMS codes with too
little information to estimate mercury emissions and place those
records in separate tables
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d) Identify possible missing sources that can be estimated domain-wide
using a surrogate such as population or using emission factors for
similar processes.

Task 5: Assessment of Mercury Sources - Use the Mercury Flow Diagram
developed by Barr Engineering Company for WDNR and USEPA’s Locating and
Estimating (L&E) documents to assess sources of mercury.

Task 6: Inventory Sharing - Share our inventory with partners and other interested parties.
To facilitate sharing of data, the team will identify one person responsible
to maintain our "official" inventory. That person will assign a version
number to each inventory used for modeling purposes and fully document
the sources of emission data and any changes made between updates. We
will use a variety of methods to publicize the availability of our inventory
including the peer review process, the Team website, and conferences.

Atmospheric Modeling

Current computer resources do not allow us to run a global domain and/or events
longer than one year. However, elemental mercury can remain in the atmosphere
for well over a year and go around the world several times before being deposited.
Because of this, we have chosen to look at the reaction of the mercury chemistry
deposition model to a localized event (we have picked rainfall performance over a
monitor site) and plan to continue to expand the domain as computing resources
evolve.

Task 1: Run Models - Run our modeling system for mercury from the raw
emissions files through the mercury chemistry deposition model using the
following steps:

a) Set up a 36 km modeling domain covering the eastern US that is identical
to the one being used by LADCO for PM/Haze modeling

b) Choose a modeling episode that coincides with an episode being used by
LADCO for PM/Haze

c) Obtain all the ozone and particulate emission files for the appropriate
episode and modeling domain from LADCO

d) Obtain all necessary processors from LADCO to convert model ready files
to REMSAD format

e) Create model ready 1999 emissions files for mercury.
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Task 2: Model Sensitivity - Analyze the sensitivity of the modeling process to improving the

performance of rainfall estimates over specific Wisconsin MDN monitors using a4 km nested

grid.
Our modeling project is designed to investigate the contribution of the meteorol ogical
modeling to mercury chemistry deposition model performance. Aswe run smaller
grids for met modeling, the need for more computer resources increases dramatically.
Additionally, running a met model to optimize performance on rainfal can cause
worse performance in the mercury chemistry deposition model. Therefore, we will
work closely with others using MM5 for photochemical applications that aso have
interest in accurately predicting rainfall (e.g. forest service, LADCO). Thisanalysis
will require usto re-run the domain with a 12 km and 4 km nested grid using the
following steps:

a) Create a 12km grid centered over Wisconsin and a 4km grid centered over
at least one MDN monitor in Wisconsin

b) Create meteorological data using MMS5 for the 12 km and 4 km grids

c) Analyze predicted mercury deposition at the MDN sites by evaluating the
impact of using finer grids, analyzing how well rainfall is duplicated over the
monitoring sites, and comparing differences in model performance for the
MDN sites in the 4km grid.

Task 3: Change Models - Change from REMSAD to HGCAMX for mercury chemistry
deposition modeling.
We are using a portion of our grant money to have mercury chemistry built in to
CAMX. The model will likely be delivered in the latter half of 2003. We have
familiarity using CAMX for PM modeling and expect arelatively easy transition.
Until its delivery we will go forward with REMSAD to gain experience with the data
flow.

Task 4: Emissions Model - Evaluate and update the emission model as necessary.
Initially, our emission modeling will be done using EMS-2001. As other options
become available, we will evaluate those models to analyze their benefit.

Task 5: Draft Report - Write a draft report of modeling results from the 4 km nested grid run.
Thisreport will be used for peer review.

Task 6: Peer Review - Solicit peer review of draft modeling report. After interna review of
modeling results, alist of possible reviewers will be compiled and sent an RFP to peer review
our project or arequest to provide areview gratis.

Task 7: Final Report — Incorporate or respond to comments received on draft modeling report.
Thefinal draft will be distributed to interested parties and submitted to USEPA for our grant.

Monitoring
Currently the air management program monitors mercury using five different methodologies.
First, iswet deposition monitoring at 6 MDN (Mercury Deposition Network) sites located in
the state. The newest site in Milwaukee (W122) became operational in October 2002 and is
partly funded by USGS. Statewide coverage is inadequate although there are currently no plans
to increase the number of sites. Second, Wisconsin joined Michigan and Minnesotain 1999 to
develop amobile trailer, the Mercury Analysis Trailer (MAT), equipped with two Tekran
mercury analyzers. Third, ambient mercury can be collected on adsorbent traps and analyzed
by Method 105 at the SLH (currently used for aircraft sampling). Fourth, mercury surveys can
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be conducted near a source using the hand-held Lumex monitor. Fifth, lichens are used to
monitor mercury impacts near significant sources.

Task 1: Speciatied Data —Monitor for speciated emissions at major Wisconsin mercury

sources such as the chlor-alkali facility located in Port Edwards.
The Tekran analyzers jointly operated with Michigan and Minnesota are limited to
measuring total elemental mercury. Because reactive mercury may have more impact
closer to the source, it isimportant to quantify the different species of mercury. The
Team will work with Michigan and Minnesota to obtain funds to upgrade one of the
Tekran analyzers to collect speciated mercury data. Thiswill involve the purchase of
aModel 1130 Mercury Speciation Unit, aModd 1135 Particulate Mercury Unit, and
support equipment at an estimated cost of $75,000.

Challenge — Obtaining the necessary funds for equipment, and developing and
implementing a monitoring plan for speciated mercury will be difficult.

Task 2: MDN Sites — Assure adequate statewide coverage of mercury deposition data available
in Wisconsin by increasing the number of MDN sites or moving existing sites.

Challenges: Monitoring personnel are at 100% capacity for workload. Some sampling
methods take additional personnel time (i.e. event sampling) whereas others would
take minimal time if overlapped with other monitoring duties. We will work with
monitoring staff to take advantage of these overlaps where possible. We can also gain
additional data by identifying and partnering with other parties doing mercury
monitoring such as the University of Wisconsin and Tribal Governmentsin
Wisconsin.

Task 3: Mercury Flux - Propose afield study of mercury flux and seek funding for the project.

Challenge - Traditional field studies of mercury flux are very expensive and difficult
to fund. Thelarge amount of funds needed makes it less attractive to be awarded a
grant because most of the pool of money to distribute could be taken up by this one
project alone. The Team will propose a much less costly field study to measure the
vertical dry deposition flux of elemental gaseous mercury (Hg0) and reactive gaseous
mercury (RGM) based on a conditional sampling method reported by Beverland et al
for nitrogen flux measurements. This methodology would provide an important
insight to the degree that HgO dry deposition contributes to the overall Hg mass
loading to land and water surfaces.

Task 4: Northern MDN Sites — Analyze data trends for the three northern MDN sitesin
Wisconsin.

Challenge: Wisconsin currently does not have adequate statewide coverage of
mercury wet deposition. Sinceit is very difficult to obtain funds to set up and operate
additional MDN sitesin the state, it may be feasible to rel ocate one of three Wisconsin
MDN sitesthat are placed relatively close to each other in northern Wisconsin. The
most compelling reason not to rel ocate one of the northern monitorsislosing the
history of datathat providesinformation about trends. Therefore, an analysisis
needed of the mercury data obtained from the three northern Wisconsin MDN sites.
Thisanalysis will answer the question if the three northern MDN sites provide unique
trends data worth preserving or if one or more of the monitors "mirror" each other in
trends and could more reasonably be moved without aloss of important information.
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Task 5: Other Sources - Identify and monitor other sources of mercury using the Lumex and
Tekran monitors.

Challenge — The current inventory may not be complete in regard to all sources
of mercury emissions. Although the Lumex monitor does not give quantitative
or speciated information about mercury emission sources, it is very valuable in
identifying whether or not a given source is emitting mercury. The inventory
developers and permit engineers can investigate sources and recommend
further research for those sources that show promise based on Lumex readings.
Once identified by the LUMEX, sources may be scheduled for more intensive
studies. Short term monitoring studies (30 —day studies) using the Mercury
Analysis Trailer will provide information on the local impacts of the source and
the factors effecting the emissions/impacts. Factors may include time of day,
temperature, wind direction and wind speed.

Support HGCAMXx Development

Environ and Atmospheric Environmental Research (AER) have been contracted to develop a
version of CAMXx that includes Mercury (Hg) chemistry and deposition. As part of that
contract, Wisconsin agreed to give support for inventory development, meteorological
modeling, and assessment of model performance. Our obligations include:

>

999 Inventory for Criteria Pollutants and Mercury — Environ/AER will provide
the 1998/1999 inventory that has been used in other modeling exercises. The
team will compare this inventory to the 1999 NEI inventories being used by
LADCO and Wisconsin. Wisconsin will provide model ready files to
Environ/AER to use with HGCAMX.

A
nnual MM5 Output for Continental United States — The team will provide 2002
annual meteorological outputs using MM5 for the meteorological modeling
domain and modeling protocol being used in LADCQO’s PM/Haze modeling.

odel Performance Assessment — The team will provide mercury chemistry
deposition modeling runs needed to assess the performance of HGCAMX.
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Workplan

Table 1: Proposed Activitiesand Time Estimates

Activity Total Expectec_i o
Category Task Cost Hours Completion Individuals Involved
2003 Date
Inventory 1999 NEI for HAPS 240 Ongoing Grant Hetherington_(80)
Development Orlando Cabrera-Rivera (40)
Gwendolyn Judson (120)
Develop Canadian inventory for criteria 60 03/01/03 Gwendolyn Judson
and HAPS
QA/QC of mercury inventory. 670 Ongoing Grant Hetherington (275)
Orlando Cabrera-Rivera (275)
Gwendolyn Judson (120)
Identify missing sources 1220 Ongoing Grant Hetherington (456)
Orlando Cabrera-Rivera (456)
Grace Liu (288)
David Grande (20)
Assess sources of mercury 100  Ongoing Grant Hetherington (50)
Orlando Cabrera-Rivera (50)
Share inventory with partners and other 20 Ongoing Grant Hetherington (10)
interested parties Orlando Cabrera-Rivera (10)
Atmospheric Ruq mercury mo.deling system for 36km 610  07/15/03 Gwen Judspn (260)
Modeling National RPO grid W'usheng Ji (9.0)
Mike Majewski (260)
Analyze sensitivity of modeling system to 1630 09/01/03 Gwen Judson (260)
meteorological inputs (12/4 km runs) Wusheng Ji (890)
Mike Majewski (260)
Change from REMSAD to HGCAMXx 260  08/01/03 Mike Majewski
mercury modeling
Evaluate and update emissions model as 120 Ongoing Gwendolyn Judson
necessary
Write draft report of modeling system with 240 09/01/03 Gwendolyn Judson (80)

nested grids

Grant Hetherington (40)
Mike Majewski (40)
Wusheng Ji (80)
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Activity Total Expectecj o
Category Task Cost Hours Completion Individuals Involved
2003 Date
Solicit peer review of draft modeling $0 - $15,000 40 09/15/03 Marty Burkholder
report
Complete final report, incorporate 80 11/01/03 Gwendolyn Judson
comments, and distribute report to
interested parties
Monitoring Monitor for spe(_:iated emissions $75,000 40+  Ongoing Mark AI_Ien
(e.g. chlor-alkali plant) Monitoring Staff
Assure adequate statewide coverage of Each additional MDN 40 Ongoing Mark Allen
MDN sites site: Monitoring Staff
e $5,000 one time
cost
e $18,000 annual
cost
Propose and seek funding for a field The study will need 60 1/31/03 Mark Allen (20)
study of mercury flux funding of approx. Bill Adamski (20)
$60,000. Marty Burkholder (20)
Analyze data trends for three northern 80 09/01/03 Bill Adamski
MDN sites in Wisconsin DNR
Identify and monitor other sources of 100 Ongoing David Grande (80)
mercury Mark Allen (20)
Support Provide 1999 inventories for criteria and 240 04/01/03 Grant Hetherington (60)
HGCAMx mercury Orlando Cabrera-Rivera (60)
Development Gwendolyn Judson (120)
Provide annual MM5 output for National 520 04/01/03 Wusheng Ji
RPO grid
Provide modeling runs needed to assess 260 06/01/03 Mike Majewski

performance of HGCAMx
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Table2: Work Plan Analysis

Hours Total % % %
Name Task Time Code per FTE FY 2002- FY 2003-
Year (1820 hrslyr) 2003 2004
Bill Adamski 1. Propose funding for Hg flux field study AMHG 80 9.45% 100 0
2. Analysis of northern MDN sites AMHG 80 70 30
3. Attendance of Hg Analysis Team Meetings AMHG 12 50 50
Mark Allen 1. MAT Improvements AMGE-01 40 7.25% 50 50
2. Mercury Monitoring Studies AMGE-01 80 50 50
3. Attendance of Hg Analysis Team Meetings AMHG 12 50 50
Marty Burkholder 1. Solicit peer review of draft modeling report AMHG 40 22.42% 0 100
2. Propose and seek funding for a field study of
mercury flux AMHG 20 100 0
3. Semi-Annual Reports to EPA (grant requirement) AMHG 16 50 50
4. Report Writing AMHG 160 50 50
5. Miscellaneous Administration (reviews,
preparation, etc.) AMHG 80 50 50
6. Additional Grant Writing AMHG 80 50 50
7. Attendance of Hg Analysis Team Meetings AMHG 12 50 50
Orlando Cabrera- 1. Provide preliminary inventory for HGCAMXx 49.62%
Rivera evaluation AMHG 60 100 0
2. 1999 NEI for HAPs AMHG 40 60 40
3. QA/QC AMHG 275 40 60
4. Missing Sources AMHG 456 60 40
5. Assessment of Mercury Sources AMHG 50 75 25
6. Inventory Sharing AMHG 10 50 50
7. Attendance of Hg Analysis Team Meetings AMHG 12 50 50
David Grande 1. Missing Sources AMHG 100 5.49% 50 50
Jon Heinrich 1. Preparation of team products AMGE-17 34 4.40% 50 50
2. Review of team products AMGE-17 34 50 50
3. Attendance of Hg Analysis Team Meetings AMGE-17 12 50 50
Grant Hetherington 1. Provide preliminary inventory for HGCAMXx 58.41%
evaluation AMHG 60 100
2. 1999 NEI for HAPs AMHG 80 60 40
3. QA/QC AMHG 275 40 60
4. Missing Sources AMHG 456 60 40
5. Assessment of Mercury Sources AMHG 50 75 25
6. Inventory Sharing AMHG 10 50 50
7. Write draft report on modeling system for inventory  AMHG 40 0 100
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Hours Total % % %
Name Task Time Code per FTE FY 2002- FY 2003-
Year (1820 hrsiyr) 2003 2004
8. Miscellaneous Administration (reviews,
preparation, etc.) AMHG 80 50 50
9. Attendance of Hg Analysis Team Meetings AMHG 12 50 50
Gwendolyn Judson 1. Translation of Canadian Inventories AMHG (33%) 20 81.10% 100 0
AMGE-06 (33%) 20 100 0
AMGE-07 (33%) 20 100 0
2. Provide model ready HG files for HGCAMXx
evaluation AMHG 120 100 0
3. Hg Emission Inventory QA/QC using EMS-2001 AMHG 120 70 30
4. Hg Emission Inventory Support / Speciation AMHG 120 50 50
5. Hg Emission Modeling AMHG 520 50 50
6. Primary Author of Draft Report of modeling system  AMHG 80 0 100
7. Write Final Report of modeling system
incorporating peer review and comments AMHG 80 0 100
8. Distribution of Final Report AMHG 20 0 100
9. Write Hg Team Quarterly Reports AMHG 80 50 50
10. Hg Analysis Team Planning and Organization AMHG 24 50 50
11. Evaluate and update emission model as needed AMHG 160 50 50
12. Miscellaneous Administration (reviews,
preparation, etc.) AMHG 80 50 50
13. Attendance of Hg Analysis Team Meetings AMHG 12 50 50
Wusheng Ji 1. MM5 Model Set-up and Application for Mercury 87.47%
Modeling Episode (12/4 km run) AMHG 20 100 0
2. MM5 Model Sensitivity Tests and Production Runs
for Mercury Modeling Episode (12/4 km run) AMHG 780 30 70
3. Model Performance Evaluation (36 & 12/4 km run)  AMHG 100 50 50
4. Interpolation of MM5 Output Files into Mercury
Model File Format (36 & 12/4 km run) AMHG 80 20 80
5. Write Draft Report of modeling system for
meteorological modeling AMHG 80 0 100
6. MM5 Annual Runs for Year 2002 (HGCAMXx
support) AMHG 520 100 0
7. Attendance of Hg Analysis Team Meetings AMHG 12 50 50
Grace Liu 1. Missing Sources AMHG 288 18.68% 25 75
2. Miscellaneous Administration (reviews,
preparation, etc.) AMHG 40 50 50
3. Attendance of Hg Analysis Team Meetings AMHG 12 50 50
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Hours Total % % %
Name Task Time Code per FTE FY 2002- FY 2003-
Year (1820 hrsiyr) 2003 2004
Mike Majewski Run Mercury Modeling System for National 36km 61.32%
RPO Grid AMHG 260 50 50
Analyze Sensitivity of Model to Meteorological
Inputs AMHG 260 50 50
Change Modeling System from REMSAD to
HGCAMXx AMHG 260 50 50
Provide Modeling Runs Needed to Assess
Performance of HGCAMXx AMHG 260 100 0
Write Draft Report for modeling system for
photochemical modeling AMHG 40 0 100
Miscellaneous Administration (reviews,
preparation, etc.) AMHG 24 50 50
Attendance of Hg Analysis Team Meetings AMHG 12 50 50
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